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Mr. Sam Borries
October 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #3, SEPTEMBER 2009

e On September 22, ARCADIS submitted to MDEQ a request to modify the discharge location for
Outfall 3 as described in the SRD application.

e On September 23, ARCADIS received from USEPA written notification that all work associated with
mobilization at the Plainwell No. 2 Dam Area TCRA has been completed in accordance with
Paragraph 39 of the AOC.

e On September 28, ARCADIS submitted the 7" Weekly Construction Update for the Plainwell No. 2
Dam Area TCRA to USEPA and MDEQ.

e On September 28, ARCADIS received from MDNR details on construction specifications for the
canoe portage to be installed near Removal Area 5A.

e On September 28, ARCADIS submitted to Weston (USEPA subcontractor) copies of waste manifests
for disposal of material from the Plainwell No. 2 Dam Area TCRA.

e On September 29, ARCADIS received from Weston a copy of the analytical data for split sample
PD2-092809-01-SD/TS20282.

e As of September 30, ARCADIS had received access to seven out of ten private properties (Table A).
Data Collected and Field Activities Conducted During the Period

e During the week of September 1, ARCADIS continued mobilization activities, continued land clearing,
continued installation of the haul road along the Kalamazoo River, began construction of Staging
Area 3, installed river closure buoys at the left diversion structure and in the mill race, and installed a
river closure sign at Kayaker’s Landing on 10™ Street in Plainwell. Aggregate material from the
remaining haul roads at the Former Plainwell Impoundment TCRA was removed and transported for
reuse at the Plainwell No. 2 Dam Area TCRA project.

e During the week of September 7, ARCADIS continued mobilization activities, continued land clearing,
continued installation of the haul road along the Kalamazoo River, and continued construction of
Staging Area 3. Aggregate material from the remaining haul roads at the Former Plainwell
Impoundment TCRA was removed and transported for reuse at the Plainwell No. 2 Dam Area TCRA
project. Two fill samples (TS10042 and TS10043) were collected from sources of 6A aggregate
material and crushed concrete, respectively. The samples were submitted for diesel range organics
(DROSs), gasoline range organics (GROSs), target compound list (TCL) volatile organic compounds
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(VOCs), TCL semi-volatile organic compounds (SVOCs), PCBs, TCL pesticides, total organic carbon
(TOC) and Resource Conservation and Recovery Act (RCRA) metal analysis. Four pre-construction
soil samples (TS10044 through TS10047) were collected at 200-foot intervals from the haul road
located along the Kalamazoo River in Removal Area 1. Table B summarizes the samples collected.

e During the week of September 14, ARCADIS continued mobilization activities, continued land
clearing, continued installation of the haul road along the Kalamazoo River, began installation of
resuspension controls and turbidity monitoring locations in Removal Area 1, and continued
construction of Staging Area 3. Aggregate material from the remaining haul roads at the Former
Plainwell Impoundment TCRA was removed and transported for use at the Plainwell No. 2 Dam Area
TCRA project.

e During the week of September 21, ARCADIS continued installation of the haul road along the
Kalamazoo River, continued installation of resuspension controls and turbidity monitoring locations in
Removal Area 1, began excavation activities in Removal Area 1, installed temporary access to Island
1, and completed excavation activities at Island 1. Ten confirmation samples (TS20273 and TS20275
through TS20283) and one duplicate sample (TS20274) were collected from Removal Area 1 and
Island 1 and submitted for PCB analysis. USEPA collected a split sample of TS20282 (PD2-092809-
01-SD/TS20282). Two surface water samples (TS30132 and TS30133) were collected from the
downstream and upstream, respectively, turbidity monitoring locations near Removal Area 1. A rinse
blank (TS30134) was also collected. One PCB wipe sample (092309-Vac Truck-Carbon) was
collected from the vacuum truck used to remove spent carbon from the water treatment system.
Table B summarizes the samples collected. Processed material from the staging area was loaded
into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or the C&C
Landfill in Marshall, Michigan for disposal.

e During the week of September 28, ARCADIS continued installation of the haul road along the
Kalamazoo River, began installation of resuspension controls and turbidity monitoring locations in
Removal Area 2, continued excavation activities in Removal Area 1, and began excavation activities
in Removal Area 2. Seven confirmation samples (TS20284 through TS20290) were collected from
Removal Areas 1 and 2 and submitted for PCB analysis. Table B summarizes the samples collected.
Processed material from the staging area was loaded into trucks and transported to the Ottawa
County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for
disposal.

e As of September 30, approximately 1,260 cubic yards of material had been excavated from Removal
Areas 1 and 2 and Island 1.
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Laboratory Data Received During the Period

e During the week of September 1, ARCADIS received analytical data for pre-construction soil samples
TS10038 through TS10041 (collected in August).

¢ No analytical data was received during the weeks of September 7 and 14.

o During the week of September 21, ARCADIS received analytical data for aggregate samples
TS10042 and TS10043 (DRO and GRO only); confirmation sample TS20277; pre-construction soil
samples TS10044 through TS10047; and PCB wipe sample 092309-Vac Truck-Carbon.

e During the week of September 28, ARCADIS received analytical data for confirmation samples
TS20273 through TS20276, TS20282, and TS20283; and USEPA split sample PD2-092809-01-
SD/TS20282.

e ARCADIS is awaiting analytical data for confirmation samples TS20278 through TS20281, TS20284
through TS20290; aggregate samples TS10042 and TS10043 (PCBs, TCL VOCs, TCL SVOCs,
RCRA Metals, and TCL pesticides); and surface water samples TS10045 through TS10047.

Issues Encountered and Actions Taken

e The owner of the McMurtrie property verbally confirmed that he would not sign the access agreement
if the proposed location of Staging Area 2 was not altered because he is concerned it will interfere
with daily activities on his property, which is currently utilized as a horse training facility. The
proposed location for Staging Area 2 is located on the Simons’ property adjacent to the McMurtrie
property. The owner of the Simons property does not wish to alter the location of Staging Area 2.
ARCADIS will continue to discuss property access with the McMurtrie property owner throughout
October (Table A).

e The owners of the Simons property have verbally accepted the locations of staging areas and access
roads located on their properties. ARCADIS and Georgia-Pacific are negotiating a compensation
package with the owner of the Simons property for access to their properties. Georgia-Pacific is
attempting to meet with the owners of the Simons property in October to discuss property access
(Table A).
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Developments Anticipated During the Next Reporting Period

e During the week of October 1, ARCADIS is scheduled to receive a draft SRD from MDEQ), receive an
executed property access agreement from Consumers Energy, complete excavation activities in
Removal Area 1, continue excavation activities Removal Area 2, continue installation of resuspension
controls at Removal Area 2, and continue loading and transporting processed material to the
appropriate landfill.

e During the week of October 5, ARCADIS is scheduled to receive a final SRD from MDEQ, complete
excavation activities in Removal Area 2, remove re-suspension controls from Removal Area 1,
remove the temporary access to Island 1, begin restoration activities in Removal Area 1, install
resuspension controls in Removal Area 3A, begin excavation activities in Removal Area 3A, improve
the railroad crossing near Staging Area 3, begin discharge of treated wastewater from Staging Area
3, and continue loading and transporting processed material to the appropriate landfill.

e During the week of October 12, ARCADIS is scheduled to remove resuspension controls from
Removal Area 2, complete restoration activities in Removal Area 1, begin restoration activities in
Removal Area 2, continue excavation activities in Removal Area 3A, improve the railroad crossing
near Staging Area 3, and continue loading and transporting processed material to the appropriate
landfill.

e During the week of October 19, ARCADIS is scheduled to complete restoration activities in Removal
Area 2, complete excavation activities in Removal Area 3A, install resuspension controls in Removal
Area 4A, begin excavation activities in Removal Area 4A, host the monthly Stakeholder’s Meeting,
and continue loading and transporting processed material to the appropriate landfill.

e During the week of October 26, ARCADIS is scheduled to remove resuspension controls in Removal
Area 3A, begin restoration activities in Removal Area 3A, complete excavation activities in Removal
Area 4A, and continue loading and transporting processed material to the appropriate landfill.

e In October, ARCADIS will continue submitting Weekly Construction Reports for the Plainwell No. 2
Dam Area TCRA to USEPA.

e In October, ARCADIS will begin submitting copies of analytical data from Plainwell No. 2 Dam Area
TCRA sampling activities to USEPA.

Page:
5/6

G:\PROJECTS\Kalamazoo\Plainwel\B0064536\00014\Monthly USEPA Reports\2009\September\Sept_09 Plainwell 2_Rpt_101509.doc



Mr. Sam Borries
October 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #3, SEPTEMBER 2009

Updates to the Former Plainwell Impoundment TCRA

During the weeks of September 1, 7, and 14, aggregate material from the remaining haul roads at the
Former Plainwell Impoundment TCRA was removed for re-use at the Plainwell No. 2 Dam Area
TCRA. The top 6 inches of the haul roads were removed and disposed off-site at the conclusion of
the Former Plainwell Impoundment TCRA. The underlying material is being re-used. Geotextile fabric
used as base for the haul roads was transported to an offsite commercial landfill for disposal.

During the weeks of September 14 and 21, a fence was installed to prevent vehicular access to the
Plainwell Dam as discussed and coordinated with the MDNR.

On September 15, ARCADIS submitted to USEPA, MDNR, MDEQ, USFWS, and National Oceanic
Atmospheric Administration (NOAA) a draft technical memo regarding the recommended approach
for addressing the bank stabilization issues in Removal Areas 8 and 9B.

Developments Anticipated During the Next Reporting Period from the Former Plainwell
Impoundment TCRA

In October, ARCADIS is scheduled to receive approval from USEPA on the recommended approach
for addressing the bank stabilization issues in Removal Area 8 and 9B, and begin construction of the
bank stabilization.

ARCADIS awaits approval from USEPA of the Construction Completion report submitted in August
20009.
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Significant Developments and Activities During the Period

e On September 1, ARCADIS submitted the 3" Weekly Construction Update for the Plainwell No. 2
Dam Area TCRA to United States Environmental Protection Agency (USEPA) and Michigan
Department of Environmental Quality (MDEQ).

e On September 3, ARCADIS submitted to USEPA copies of the revised signed and sealed final design
contract drawings G-1.1, SR-1.2, SR-1.4, R-1.5, and R-2.1.

e On September 10, ARCADIS submitted the 4" Weekly Construction Update for the Plainwell No. 2
Dam Area TCRA to USEPA and MDEQ.

e On September 10, 21, 25, and 28, ARCADIS and MDEQ discussed the status of the Substantive
Requirements Document (SRD) for discharge of treated water at the Plainwell No. 2 Dam Area
TCRA.

e On September 11, ARCADIS submitted to USEPA aerial photographs of the Plainwell No. 2 Dam
Area.

e On September 15, ARCADIS submitted to USEPA the 2™ Monthly Report for the Allied Paper,
Inc./Portage Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area TCRA for August
20009.

e On September 16, ARCADIS and Georgia-Pacific hosted the monthly Stakeholder’'s Meeting.
Representatives from USEPA, Michigan Department of Natural Resources (MDNR), and United
States Fish and Wildlife Services (USFWS) attended the meeting.

e On September 16, ARCADIS and MDNR met to discuss a canoe portage to be installed near the
downstream end of Removal Area 5A.

e On September 18, ARCADIS submitted the 5" and 6" Weekly Construction Update for the Plainwell
No. 2 Dam Area TCRA to USEPA and MDEQ.

e On September 18, ARCADIS received notification from Georgia-Pacific LLC assigning ARCADIS as a
designated agent for signing Plainwell No. 2 Dam Area TCRA waste manifests.
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Georgia-Pacific, LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

Monthly Report #3, September 2009

Table A— Summary of Property Access Agreements (as of September 30, 2009)

Date
Sent

Property Owner

Pacel Number

Status

6/10/2009

Arcan Inc.

08-032-010-00

accepted (received 6/18/09)

5/22/2009

Consumers Energy

08-032-015-00

signed license agreement submitted to Consumers during the week of
September 21, awaiting executed copy for Consumers

7/31/2009

Diana Steele Thompson

08-032-005-10

accepted (received 8/4/09)

5/22/2009

Edward and Ronald
Hodgman

08-032-027-00

accepted (received 6/3/09)

5/22/2009

Edward Mc Murtrie

08-032-042-00

rejected initial agreement

5/22/2009

Howe Aluminum Products

08-032-028-00

accepted (received 6/3/09)

7/31/2009

MDNR

08-032-041-00
08-032-040-00

accepted (received 8/7/09)

5/22/2009

Michelle and Paul Simons

08-032-034-10
08-032-039-00
08-032-006-00

in negotiations

7/29/2009

Steele Trust

08-033-012-00
08-033-009-00
08-033-018-00

accepted (received 8/3/09)

8/4/2009

Ray Hendricksma

Terry Winkle

08-032-033-00

accepted (received 8/7/09)

accepted (received 8/10/09)
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Table B — Summary of Samples Collected and Data Received in September 2009

Plainwell No. 2 Dam Area TCRA
Monthly Report #3, September 2009

Sample . :
Sample Data . . Analysis PCB Action Response

Sample ID Date Received Delivery Laboratory Sample Location Conducted PCB Result Limit Action

Group

Confirmation Samples
TS20273 RA 1 Grid 1 PCBs 0.33 mg/kg U 5 mg/kg None
[TS20274] ' PCBs 0.33 mg/kg U 5 mg/kg None
TS20275 09/23/09 09/28/09 093744 KAR Labs RA L Grid 2 PCBs 1.8 mg/kg 5 mg/kg None
TS20276 RA 1, Grid 3 PCBs 2.1 mg/kg 5 mg/kg None
TS20277 09/24/09 093741 KAR Labs RA 1, Grid 4 PCBs 1.9 mg/kg 5 mg/kg None
17520278 RA 1, Grid 5 PCBs - - -
TS20279 RA 1, Grid 6 PCBs - - -
TS20280 09/24/09 NR NR KAR Labs RAL Grid 7 5CBs - - -
TS20281 RA 1, Grid 8 PCBs - - -
TS20282 09/25/09 09/28/09 093779 KAR Labs Island 1, Grid 1 PCBs 1.9 mg/kg 5 mg/kg None
PD2-092809-01- TriMatrix .

SD / TS20282 09/25/09 09/29/09 0909525 Laboratories Island 1, Grid 1 PCBs 0.5mg/kg J 5 mg/kg None
TS20283 09/25/09 09/28/09 093779 KAR Labs Island 1, Grid 2 PCBs 1.6 mg/kg 5 mg/kg None
TS20284 RA 1, Grid 9 PCBs - - -
TS20285 RA 1, Grid 10 PCBs - - -
T520286 09/29/09 NR NR KAR Labs RA 1, Grid 11 PCBs - - -
1520287 RA 1, Grid 12 PCBs - - -
17520288 RA 2, Grid 1 PCBs - - -
7520289 09/30/09 NR NR KAR Labs RA 2, Grid 2 PCBs - - -
TS520290 RA 2, Grid 3 PCBs - - -
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #3, September 2009

Table B — Summary of Samples Collected and Data Received in September 2009

Sample . :
Sample ID SaDrgtr;Ie Relzzit\?ed Delivery Laboratory Sample Location Cﬁgglgcsztid PCB Result PCBLi':?Fon Rfcrifonnse
Group
Fill Material Sampling
09/22/09 093507 (KAR) 9-part it le f 6A ESCB)Z TCRIEZ\R/’iCI\/IS,tTICL

-part composite sample from s, etals, 2.3

Ts10042 09/08/09 (ISQI?')FZE? and NR (TAL) KAR Labs and TAL aggregate material and TCL Pesticides (TAL) NR 4 mg/kg None
DROs and GROs, (KAR)
09/22/09 093507 (KAR) 9-part it le f E\C/(I'BJSC TCI;IE:\IQXC;/T,JICL

-part composite sample from s, etals, 2.3

7510043 09/08/09 (NKQI?')I'ZE? and NR (TAL) KAR Labs and TAL crushed concrete material and TCL Pesticides (TAL) NR 4 mg/kg None
DROs and GROs, (KAR)
PCB Wipe Sample
Wipe samples from vacuum truck
092309-Vac Truck|  9/53/09 00/24/09 093740 KAR Labs used to remove carbon from the PCBs 0-THg per100 | 10 g per 100 | e
Carbon cm“ U cm
water treatment system
Pre-Construction Soil Samples
TS10038 08/19/09 Haul road from SA3 to Kalamazoo R?ver PCBs 0.33 mg/kg U - -
TS10039 09/04/09 093349 KAR Labs Haul road from SA3 to Kalamazoo R!ver PCBs 0.33 mg/kg U - -
TS10040 08/25/09 Haul road from SA3 to Kalamazoo River PCBs 0.33 mg/kg U - -
TS10041 Haul road from SA3 to Kalamazoo River PCBs 0.33 mg/kg U - -
TS10044 Haul road along RA 1 PCBs 0.33 mg/kg U - -
TS10045 Haul road along RA 1 PCBs 0.33 mg/kg U - -
TS10046 09/10/09 09722109 093544 KAR Labs Haul road along RA 1 PCBs 0.33 mglkg B B
TS10047 Haul road along RA 1 PCBs 0.4 mg/kg - -
Surface Water Samples
TS30132 300' downstream RA 1 PCBs - - -
TS30133 09/24/09 NR NR TAL 200' upstream of RA 1 PCBs - - -
TS30134 Rinse Blank PCBs - - -
Notes:

1 - Split of the sample collected by USEPA.

2 - Analytical results compared to applicable Part 201 cleanup criteria and Part 213 RBSLs provided in MDEQ's RRD Operational Memorandum No. 1 (Table 2, Column #19, Direct Contact Criteria & RBSLS).
3 - Analytica data has only been received for DROs and GROs.
4 - The decontamination standard for non-porous materials previously in contact with PCB-containing liquid according to Federal Regulations (Title 40, Chapter 1, Subchapter R, Part 761.79.3).

* Duplicate samples are shown in brackets.

* Analytical results have not been validated.

DRO - diesel range organic
GRO - gasoline range organic

J - The compound was positively identified; however, the associated
numerical value is an estimated concentration only.

MDEQ - Michigan Department of Environmental Quality

NR - not received

SVOCs - semivolatile organic compounds

TAL - TestAmerica Laboratories
TCL - target compound list

PCBs - polychlorinated biphenyls

RA - Removal Area

RBSL - Risk Based Screening Level
RCRA - Resource Conservation and Recovery Act
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RRD - Remediation Redevelopment Division
SA - Staging Area

U - Compound analyzed but not detected at a concentration above the reporting limit

USEPA - United States Environmental Protection Agency

VOC:s - volatile organic compounds

mg/kg - milligrams per kilogram
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